
 
Subject: POLREP #5 - Progress Pollution Report  

California Gulch NPL – Leadville Mine Drainage Tunnel (LMDT) 
  Leadville, Lake County, Colorado 
  Lat: 
  Long: 
 
To: EPA Headquarters: 
  John Irizarry 
  Eugene Lee 
 EPA Region 8 OCPI: Sonya Pennock 
 
From:  Hays Griswold, On Scene Coordinator (OSC) 
  Craig Myers, (OSC) 

Curtis Kimbel, R8 Removal Manager 
8EPR-ER 

 
Date:  3/05/2008, 1730 hrs MT    
 
Reporting Period: 1600 Hrs MT 3/04/2008 to 1600 Hrs MT 3/05/2008  
 
ABSTRACT 
 
Site #: 0829 Response Authority: CERCLA 
NPL Status: Listed Incident Category: Emergency Removal 
CERCLIS ID #: COD980717938 RCRIS ID#: 
Response Type: Fund-lead Contract #: D.O. #: 
Action Memo. Date:  TBD Start Date: 02/19/2008 
Removal Mob. Date: 02/22/2008  Removal Compl. Date:  TBD 
 
 
1. Introduction 
 

1.1 Background 
 
 The Leadville Mine Drainage Tunnel (LMDT) is located in west central Colorado, 
near the town of Leadville.  The US Bureau of Mines constructed the tunnel to provide 
centralized drainage for portions of the extensive, interconnected mine workings in the 
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Leadville Mining District.  The Bureau of Mines contracted LMDT construction during 
the periods 1943-1945 and 1950-1952.  When construction ceased, the LMDT extended 
for 11,299 feet from the portal. Ownership of the tunnel transferred to the US Bureau of   
Reclamation (BOR) in December 1959. Subsequently, BOR constructed a Waste Water 
Treatment Plant (WWTP) near the LMDT portal to treat the tunnel effluent prior to 
discharge into the Arkansas River.    
 
 Since 1959, several tunnel collapses, trapping water within the tunnel, have been 
documented. These blockages have resulted in decreased LMDT effluent flow rates, 
documented differences in water elevations at various points along the tunnel alignment, 
and rising water levels in the retained ‘mine pool’.   
 

According to the BOR, the LMDT currently drains at the rate of approximately 
1000-1100 gallons per minute (GPM).  The entire volume is directed to the nearby waste 
water treatment plant where the effluent, containing elevated levels of iron, manganese, 
zinc, and lead, is effectively treated before discharging to the Arkansas River. 

  
 1.2 Threat Determination 
 

 Due to tunnel blockage, the LMDT is inaccessible beyond station 4+00 (400 feet 
in from the portal).  Beyond station 4+00, the numerous collapses have caused water to 
back up in the main tunnel as well as the interconnected subterranean network.  
Accordingly, estimates range from 0.5 to 1.0 billion gallons of water currently impounded 
behind the various LMDT collapses.  All of the impounded water is assumed to be 
contaminated with metals leached from the surrounding mineralized zone(s).   
 
 Due to continuing LMDT structural deterioration, the gradually-increasing 
hydrostatic head on water retained behind the collapses, and the increasing volume of 
water retained in the LMDT, there exists a potential for catastrophic release of 
contaminated water (a ‘blowout’) through the portal.  In addition, newly-discovered 
surface seeps in the area, at elevations above the portal, indicate a rise in water level 
behind the plugs.  The existing WWTP is incapable of treating effluent volumes 
anticipated during a blowout.   
 
 Private residential units have been established between the LMDT portal and the 
confluence with the Arkansas River.  Such residential units could be directly impacted by 
LMDT effluent during a blowout event. 

 
2. Current Activities 
 
 2.1 Operations 

 
The GAW Shaft, about a mile away from the LMDT, drains via artesian flow, 

uncontaminated water from mine workings near, and at a higher elevation, than those 
connected to the LMDT. In an attempt to relieve some fraction of hydrostatic head being 
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placed on the underground water retained by the LMDT plugs, water will be pumped 
from the GAW Shaft and discharged to California Gulch (Cal Gulch), a drainage leading 
to the Arkansas River.   GAW Shaft pumping should also reduce the volume of 
contaminated water being released to the environment via some of the recently-
discovered surface seeps above the LMDT portal.  GAW effluent water quality, currently 
acceptable for direct release, will be continuously monitored. 

 
Water samples collected from the site on Friday, 22, February have been sent to 

the lab with instructions to expedite turn around time. Note: Previous water quality 
samples taken from the Cal Gulch area revealed water quality levels to meet Class 1 Cold 
Water Aquatic Standards. 

 
On Wednesday, February 27, 2008 at 11:00 AM an interim pump was installed in 

the GAW shaft and pumping operations initiated. The pump operated continuously 
from February 27th to March 4th, 2008, pumping approximately 150-200 GPM from 
the GAW Shaft into nearby Cal Gulch.  On Wednesday 5 March, 2008, the existing 
smaller pump was disconnected and removed from the well to allow for installation 
of the new, larger pump described below. 

 
A custom fabricated pump capable of pumping 500-800 GPM and designed 

specifically for pumping from the GAW Shaft, is currently on site. Installation of 
the pump has begun. The electrician responsible for installing the required Xcel 
Energy equipment is on site this afternoon and evening finishing the installation of 
the electrical meter. The new pump is scheduled to be placed down the well 
tomorrow morning (Thursday 6 March, 2008) beginning the installation process 
which is expected to take approximately 2 days.  

 
The GAW Shaft work site and access road have been scraped of ice and a road 

bed of crushed rock is being installed. This project has been slowed due to the significant 
snowfall continuously received throughout the area.  

 
The EPA, via their contractor, has hired Lake County Colorado snow 

removal personnel to plow and maintain access roads required to start scoping the 
work on the well and piping at the LMDT near location 46-06.  To date, the roads 
have been cleared to the drill pad location, and the pad will be cleared over the next 
few days, weather permitting. 

 
EPA OSCs are developing specifications for the pumping system required for 

dewatering the LMDT and working with surveyors to locate the exact location of 
the well. Included in this effort is the identification of potential contractors to drill 
the required well into the LMDT at or near location 46-06.   Due to the magnitude of 
the cost and complexity of the drilling work, it will require a minimum of 4-6 weeks 
to award the contract, mobilize the necessary drilling equipment to the site, set the 
well casing, and begin drilling.   
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02/20/08 Leadville town meeting; 
02/22/08 Remove old GAW Shaft pump; 
02/25/08 EPA-BOR technical meeting re: LMDT plugging and pumping; 
02/26/08 Clear snow from the GAW Shaft portal; 
02/27/08 Deliver portable generator and temporary pump to the Shaft portal; 
02/27/08 GAW Shaft temporary pump operation began at 11 AM MT. 
02/29/08 Installation of crushed rock roadbed in and around GAW Shaft 

worksite began. 
03/04/08 Permanent pump and piping arrive at GAW Shaft portal. 
03/04/08 EPA assigned an additional OSC, Craig Myers, to assist Lead OSC 

Hays Griswold. 
03/05/08 Electrical installation scheduled completion. 
03/06/08 Installation of new pump at GAW Shaft begins. 

 
 2.2  Future Plans 
 

At a public meeting held in Leadville on February 20, 2008, EPA committed to 
‘dewatering’ the LMDT behind the collapses so as to ameliorate the threat of a LMDT 
catastrophic release.  Such actions will include: 
 

• Installation of a ‘dewatering well’ and associated pipeline. 
 

2.3  Existing water quality data will be verified and/or updated. 
 

2.4 Finance 
 

• An initial Removal ceiling of $250,000 has been authorized. 
 

2.5 Issues 
• Key issues, other than those discussed above, have not been identified at this 

time. 
 
3. Participating Entities 
 EPA 
 BOR 
 Colorado Department of Public Health and Environment (CDPHE) 
 Leadville 
 
4. Personnel on Site 
 4.1 EPA 
 4.2 BOR 
 4.3 CDPHE 
 4.4 Leadville City Employees   


